

Anticipated Schedule

Widening from Okeechobee Boulevard to 60th Street North

Design Complete: Late 2015

Begin Construction: Late 2016

Construction of a new four-lane divided facility from 60th Street North to Northlake Boulevard.

Design Complete: Late 2016

Begin Construction: Late 2019

Anticipated Cost

Design: \$3.76 million

Right of Way: \$1 million

Mitigation: \$8 million

Construction Inspection: \$8.5 million

Construction: \$60 million